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Burlington – Regional Utility Provider 
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Burlington Wastewater Treatment  

 East Burlington WWTP  

 Commissioned 1961 

 major upgrades in 1977, 1980, late 1980s, & 1993 

 12 MGD capacity:  2013 average day ~ 4.4 MGD 

 Serves north and east  areas of Burlington, Town of 

Haw River, Green Level & portions of Towns of Elon, & 

Gibsonville 
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 South Burlington WWTP 

 Comissioned 1971  

 major upgrades in 1983, 1989, & 1992 

  12 MGD capacity; 2013 average day ~ 6.6 MGD 

 Serves south and west areas of Burlington, Village of 

Alamance, Town of Swepsonville, portions of towns 

Elon & Gibsonville, and portion of City ofGraham. 

 

 

 

Burlington Wastewater Treatment  



M
r1

0
0

3
-7

6
6

-P
P

0
1

.p
p

t 

Burlington Timeline – Jordan Lake Rules 

 August 2009: rules adopted 

 September – December 2009: Hazen & Sawer 

Preliminary Engineering Report 

 February – December 2010: South Plant Filter 

Replacement Design, Bidding, Financing 

(combined with repairs at 2 water supply dams) 

 January 2011 – April 2013: Construction of Filter 

Facility at South Plant 

 January – December 2011: Nutrient Removal 

Improvements East Plant and South Plant 

Design, Bidding, Financing 

 January 2012 – Present: Construction of Nutrient 

Removal Improvements at both plants 
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South Burlington WWTP Filter Scope 

 Project Scope 

 Demolish and remove existing filter 

 Install new filtration facility and controls 

 

 Project Status 

 Contract Amount:  $5,708,000 

 Construction start – Spring 2011 

 Contract Completion April 21, 2013 
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New Filter Facility 



M
r1

0
0

3
-7

6
6

-P
P

0
1

.p
p

t 

Filter Chambers 

Old Filter Chamber 

New Filter Without Media 
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South Burlington WWTP Nutrient 

Improvements 

 Project Scope 

 Influent pump upgrades 

 Process Improvements 

 Aeration upgrades 

 Flow distribution improvements 

 Control system upgrades 

 Generator upgrade 
 

 Project Status 

 Contract Amount:  $9,801,500 

 Construction began – Spring 2012 

 Current status – nutrient removal improvements on 

line, punch list and generator items remain 
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South Plant Aeration Piping 

New Aeration Piping 

Former Aeration Basin 
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South Plant – Flow Splitter Box 
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East Burlington WWTP Nutrient 

Improvements 

 Project Scope 

 Process modifications 

 Influent pump station upgrades 

 Aeration upgrades 

 Flow distribution improvements 

 Control system upgrades 

 

 Project Status 

 Contract Amount:  $6,822,000 

 Construction began – Spring 2012 

 Current Status – nutrient removal improvements on 

line - punch list, instrumentation, outstanding 

 *Force main replacement 
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Temporary Bypass Pumps 
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Formwork for interior basin wall 
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East Plant Aeration Improvements 

Existing Aeration Piping 

New Aeration System 
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Design, Construction Administration and Construction Costs 

   Construction  
 Engineering Design & 
Construction Services   Total  

Stoney Creek Dam 
Repairs  $          2,799,000   $         811,000   $      3,610,000  
Lake Cammack Dam 
Repairs  $          1,122,000   $         585,000   $      1,707,000  
SBWWTP Filter 
Replacement  $          5,637,000   $      1,097,000   $      6,734,000  
EBWWTP Nutrient 
Removal Upgrades  $          6,822,000   $      1,374,000   $      8,196,000  
SBWWTP Nutrient 
Removal Upgrades  $          9,802,000   $      1,410,000   $    11,212,000  

Totals  $        26,182,000   $      5,277,000   $    31,459,000  

WWTP Only  $        22,261,000   $      3,881,000   $    26,142,000 
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East Burlington WWTP - TN, TP Delivered to Lake 

TN- Delivered to Lake

TN - DWQ Lake Target

TP -  Delivered to Lake

TP - DWQ Lake Target

TN < 148,670 Lbs. 

TP < 16,746 Lbs. 
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South Burlington WWTP - TN, TP Delivered to Lake 

TN- Delivered to Lake TN - DWQ Lake Target TP -  Delivered to Lake TP - DWQ Lake Target

TN < 154,463 Lbs. 

TP < 17,717 Lbs. 
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Questions 


